

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100210061-4

Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Industrial Division, ORR

FROM : Chief, Military Economics Branch, D/I

SUBJECT: Activity Report for March 1959

DATE: 4 May 1959

(1/NE)

1. Status of Branch Projects

25X1B4d

25X1A9a

- a. 39.2380, [REDACTED] Used for the Allocation of Soviet Military Expenditures [REDACTED]

This project was submitted on 15 April 1959. *(being edited by ST/PB)*

25X1A9a

25X1A9a

- b. 39.2381, Soviet Military Manpower, 1947-58 [REDACTED]

The draft for branch review is expected to be available within a week.

25X1A9a

- c. 39.2382, Soviet Military Personnel Pay [REDACTED]

This project was submitted on 23 April 1959. *being edited by ST/PB*

25X1A9a

- d. 39.2383, Soviet Military Prices and Ruble-Dollar Ratios [REDACTED]

The draft for branch review is expected to be completed within a week.

25X1A9a

25X1A9a

- e. 39.2384, Soviet Military Expenditures, 1947-63 [REDACTED]

This project is well underway. Most of the statistical materials have been finalized. A working draft of the report is to be embarked on forthwith with the completion of a first draft the target of the month. *24 words signed*

SECRET

Sanitized - Approved For Release : CIA-RDP62S00231A000100210061-4

SUBJECT: Activity Report for April 1959

2. Status of Support Projects

- a. 00.2108, The 1958 Revision of RA-12-R2, Economic Intelligence Statistical Handbook.

A memorandum was sent to St/PB/A suggesting the revision of Table 2, page 1. 14 April 1959

- b. 30.2455, Value of Military Materials Exported by the Sino-Soviet Bloc to Underdeveloped Countries, 1955-58. 25X1A9a
25X1A9a [REDACTED]

A formal request for an extension of the deadline for this project to 1 August 1959 will be made shortly because of delay in receiving contributions, plus the fact that the internal deadline was inadvertently stated as that to St/PR. Our normal provision for branch and division review is two months.

- c. 30.2461, ORR Contribution to NIE 11-6-59, Soviet Science and Technology.

Disseminated 10 April 1959 as IP-59-9. OSI Draft for SIC review was received and coordinated internally in ORR. SIC meetings are slated to begin shortly.

- d. 30.2201, Soviet Military Expenditures Through 1964.

Preliminary work on this project is underway.

- e. 30.2457, Guided Missile Target Studies 25X1A9a
[REDACTED]

Branch contribution was previously submitted. Replies were made to specific queries during April.

- f. 30.2204, Air Defense

ONE has issued formal terms for this project. However, it is now proposed that the deadline be delayed for six months and a strategic attack paper be prepared instead. Resolution is expected shortly. Meanwhile, internal terms for the air defense project are being prepared to authorize the expenditure of time.

Sanitized - Approved For Release : CIA-RDP62S00231A000100210061-4

SUBJECT: Activity Report for April 1959

- g. 10.2200, Soviet Capabilities and Probable Courses of Action Through 1964.

25X1A5a1

Terms have been received from [REDACTED] As is customary these terms will be met by I/ME for all the military production with a preliminary statement based on last years estimate.

3. Changes in Estimates

None

4. Relationships with Other Components

Nothing to report.

25X1A9a

